Radiogram No. 8558u
CHIBIS REPLACEMENT AND CHECKOUT. Thermal Control System [COTP] Activities

GMT
06:00-06:10

06:00-06:10
06:00-06:10
06:10-06:40

06:10-06:20
06:10-06:20
06:20-06:30
06:20-06:50
06:30-06:35
06:35-06:50

06:40-07:30

06:50-07:40
06:50-07:30

07:30-07:40

07:30-07:40

07:40-08:05

08:05-08:20
08:05-08:25

08:05-08:15

08:15-08:55
08:15-09:15
08:20-09:35
08:25-08:35
08:25-08:50
08:35-10:05
08:50-08:55
08:55-09:20
08:55-09:30
09:15-09:55
09:20-09:30
09:30-10:50
09:30-09:40
09:35-11:35
09:40-10:00

CREW
CDR, FE-2,
FE-4, FE-5
FE-1

FE-6

CDR, FE-1,
FE-2, FE-6

FE-4
FE-5
FE-4
FE-5
FE-4
FE-4

CDR, FE-1,
FE-2, FE-6

FE-5
FE-4

FE-2

CDR, FE-1,
FE-4, FE-6

FE-6
FE-5

CDR, FE-1,
FE-2, FE-4

FE-1, FE-4
FE-2
FE-6
CDR
FE-5
CDR
FE-5
FE-5
FE-1, FE-4
FE-2
FE-5
FE-5
FE-1, FE-4
FE-6
FE-1, FE-4
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ACTIVITY
Morning Inspection

Morning Inspection
SMI1CC [Caution & Warning Panel] Test

BCAT Nikon D2Xs Battery Changeout
Post-sleep

Post-sleep

Hematocrit Test

Hematocrit Test

Post-sleep

Hematocrit. Hardware Stow
Post-sleep

BREAKFAST

BREAKFAST

BREAKFAST

Verification of anti-virus scan results on Auxiliary Computer System (BKC)
laptops

Work Prep

Daily Planning Conference (S-band)
Report To MCC virus scan results

CFE Maintenance Work Area Prep
Work Prep

Work Prep

Progress 414 Transfers and IMS Ops

Replacing IMV hardware storage bags

CFE Hardware Setup

CIR Alignment Guide Removal

PWS1 T61P Retrieval and Installation

Physical Exercise (ARED)

Video Camera Assembly (VCA2) Adjustment

PWS1 T61P BIOS Setting

Chibis To Chibis-M Swap (start). Tagup with specialists
COXX Maintenance

PWS1 T61P Software Load

EPO (PL) Demonstration Procedure Review

On MCC Go Mate Chibis-M TLM connector. Tagup with specialists
CFE. VG1 Test

Chibis To Chibis-M Swap (end). Tagup with specialists



10:00-10:55

10:05-11:30
10:05-11:05
10:50-11:10
11:05-11:20
11:10-11:20
11:10-11:30
11:15-11:30
11:20-11:45
11:20-11:35
11:30-13:00

11:30-12:30

11:30-13:00
11:35-11:40
11:40-12:35
11:45-11:55
11:65-12:10
12:10-12:50
12:35-12:40
12:40-12:55
12:50-13:00
13:00-14:00

14:00-15:00
14:00-14:20
14:00-14:20
14:15-15:45

14:20-18:30
14:20-14:35
14:20-14:25
14:25-14:35
14:30-14:45

14:35-14:45

14:35-15:05
14:45-15:45
14:45-15:00

15:00-17:00

FE-4, FE-1-
assists

FE-2
CDR
FE-5
CDR
FE-5
FE-4
FE-1
FE-5
CDR
FE-1

FE-2

FE-4
FE-6
FE-6
FE-5
FE-5
CDR, FE-5
FE-6
FE-6
FE-5

FE-2

CDR, FE-6
FE-5
FE-4
CDR
FE-5
FE-6
FE-6
FE-1
FE-5
FE-6
FE-1
FE-5

FE-2
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Chibis-M Performance Test. To=10:20. Tagup with specialists (VHF, S-band)

Physical Exercise (ARED)

Physical Exercise (T2)

PWS1 T61P Software Load

Journal Entry

PWS2 T61P Retrieval and Installation

KOB2 Leak Check (panel 4ClNH2)

PCIW (Data Transmission Radio Link). B3Y Software Upgrade
PWS2 T61P BIOS Setting

Housekeeping Conference Review

Physical Exercise (ARED)

Preparations to Install Replaceable Condensate Removal Lines. Tagup with
specialists

Physical Exercise (TVIS), Day 4

MPC Power Up

Physical Exercise (T2)

PWS2 T61P Software Load

Educational Payload Ops (EPO) Camcorder Set Up
EPO Demonstration

Shutting down T2 Software to Transfer Data
Housekeeping Conference Review

EPO Hardware Stow

LUNCH

Replacement of [CMOK] sections (between [CKB1] Heat Exchanger-
Evaporator [ETA] and Condensate Evacuation Pump [HOK1]).Tagup with
specialists

Housekeeping Conference
PWS2 T61P Software Load

SM TV MAK-001 Video Monitor Installation, Connection, and Checkout.
Tagup with specialists (VHF, S-band)

PL-2 MDM EPIC Upgrade

PWS2 T61P Deactivation

Powering down T2 Display

BCAT6 Camera Checkout

Private Medical Conference (Ku + S-band)

Compound Specific Analyzer- Combustion Products (CSA-CP) CSA-O2
Check

CFE Teardown
Progress 414 Transfers and IMS Ops
Private Medical Conference

Replacement of [CMOK] sections (between [CKB1] Heat Exchanger-
Evaporator [BTA] and Condensate Evacuation Pump [HOK1]). Tagup with
specialists



15:10-15:25
15:25-16:55
15:35-15:40
15:40-16:25
15:45-17:30
15:45-16:45
16:25-16:55
16:45-18:30
16:55-17:55
16:55-18:25
17:00-18:00
17:30-17:45
17:45-18:45
17:55-18:35
18:00-18:15
18:15-18:35
18:30-18:45
18:30-18:45
18:35-18:45
18:35-18:45
18:45-19:00

19:00-19:10

19:00-19:05
19:00-20:25
19:05-20:25

19:10-20:25

20:25-20:45
20:45-21:25
20:45-21:20

20:45-21:30
21:20-21:30
21:25-21:30
21:30-06:00
Task List

Notes:

FE-5
FE-5
FE-6
FE-6
FE-4
FE-1
FE-6
FE-1
FE-5
FE-6
FE-2
FE-4
FE-4
FE-5
FE-2
FE-2
CDR,FE-1
FE-6
FE-2
FE-5

FE-1, FE-2,
FE-4, FE-5

CDR
FE-6
CDR

FE-1, FE-2,
FE-4, FE-5

CDR
FE-6

FE-1, FE-2,
FE-4, FE-5

FE-6
CDR

FE-1, FE-2,
FE-4

ARED Cylinder Flywheel Evacuation
Physical Exercise (ARED)

MPC Power Down

MSPR Combustion Chamber (CC) Setup
Progress 414 Transfers and IMS Ops
Physical Exercise (TVIS), Day 4

Evening Work Prep

Progress 414 Transfers and IMS Ops
Physical Exercise (T2)

Physical Exercise (ARED)

Physical Exercise (TVIS), Day 4

Private Medical Conference (Ku + S-band)
Physical Exercise (VELO), Day 4
Evening Work Prep

Private Medical Conference (Ku + S-band)
IMS Update

Evening Work Prep

Journal Entry

Evening Work Prep

USOS Window Shutter Close

Daily Planning Conference (S-band)

Evening Work Prep

P/TV Playback Start
Pre-sleep
Pre-sleep

Pre-sleep

Conference With Astronaut Office Management

Pre-sleep
Pre-sleep

Pre-sleep

BCAT Nikon D2Xs Battery Changeout
P/TV Playback End

SLEEP

Preparation of reports for Roskosmos site
URAGAN. Observations and Photography
ECON. Observations and Photography

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram
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